COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 02/ 2011

ESTI MATE SUMVARY 14:11: 46
CONTI D C18160 ESTI MATE NO 0003 PROG SPEC YR 2005
PCN: 18160- Bl D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED: 80.0  DAYS TIME ALLOW 5/18/2012 FI XED COVPLETI ON DATI
US 6 BRI DGE AT EAGLE (F-09-H) PERCENT TI ME: 28.78 ORI G TIME ALLOW 5/18/2012 FI XED COMPLETI ON DATI
PROJECT NO FBRO063- 038
US 6 BRI DGE AT EAGLE (F-09-H)
NAME OF ROAD: 006E
PRQJECT COUNTI ES: EAGLE
CONTRACTOR:
CONCRETE EXPRESS, | NC. PAY PERI OD ENDI NG 11/ 02/ 2011 DATE TI ME STARTED 08/ 15/2011
2027 VEST OOLFAX DATE LET 06/ 09/ 2011 DATE WORK BEGAN 08/ 15/ 2011
DATE AWARDED 06/ 20/ 2011 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 07/ 05/ 2011 DATE ACCEPTED
DENVER CO 80204 303/ 562- 2000 DATE NOTI CE TO PROCEED 08/ 15/ 2011
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMT: $ 3, 367, 686. 59 PARTI Cl PATI NG $ 0.00 $ 0.00
AWARD PRQJECT AMT: $ 2,952, 829.84 NON-PARTI Ol PATI NG 1,352, 877.55 698, 629. 79
PERCENT COWPLETE: 40. 17% TOTAL EARNI NGS 1,352, 877.55 698, 629. 79
FUNDS AVAI LABLE: $  2,014,809.04 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1,352, 877.55 698, 629. 79
TOTAL CLAI VB $ 0. 00 RETAI NAGE -35,973.32 - 20, 190. 06
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 1, 316, 904. 23 678, 439. 73
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 1, 316, 904. 23 678, 439. 73
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 678, 439. 73

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18160 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 18160- BI D ESTI MATE RUN 11/ 02/ 2011
PRQIECT: FBRO063- 038 ESTI MATE NO 0003 14: 11: 46
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0250 ROADWAY

0005 201- 00000 C earing and G ubbing 1. 000 0. 850
LS 0. 100 1, 020. 00
10, 200. 00000 0. 950 9, 690. 00
0010 202-00035 Renoval of Pipe 130. 000 130. 000
LF 0. 000 0. 00
14. 00000 130. 000 1, 820. 00
0015 202- 00090 Renoval of Delineator 18. 000 4.000
EACH 9. 000 117.00
13. 00000 13. 000 169. 00
0020 202-00220 *Renoval of Asphalt Mat 3, 390. 000 0. 000
SY 2,218.000 7,763.00
3. 50000 2,218.000 7,763.00
0025 202-00240  *Renpval of Asphalt Mat (Pl aning) 1, 581. 000 0. 000
SY 0. 000 0. 00
2. 25000 0. 000 0. 00
0030 202-00810 Renoval of Gound Sign 2.000 0. 000
EACH 0. 000 0. 00
53. 00000 0. 000 0.00
0035 202-01000 Renoval of Fence 635. 000 582. 000
LF 0. 000 0. 00
3. 20000 582. 000 1, 862. 40
0040 202-01130 *Renoval of Cuardrail Type 3 196. 000 75. 000
LF 120. 000 1, 368. 00
11. 40000 195. 000 2,223.00
0045 202- 01300 *Renoval of End Anchorage 1. 000 1. 000
EACH 0. 000 0. 00
127. 00000 1. 000 127.00
0050 202-05030 Sawi ng Asphalt Material (10 Inch) 530. 000 0. 000
LF 530. 000 2,650. 00
5. 00000 530. 000 2,650. 00
0055 203- 00060 *Enbankment Material (Conplete In Place) 12, 725. 000 9, 550. 000
CcY 3, 057. 700 54,274.18

17. 75000 12, 607. 700 223,786. 68



CONTI D C18160 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 18160- BI D ESTI MATE RUN 11/ 02/ 2011
PRQIECT: FBRO063- 038 ESTI MATE NO 0003 14: 11: 46
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0250 ROADWAY

0060 203-00100 Mick Excavation 478. 000 353. 000
cY 125. 000 1, 875. 00
15. 00000 478. 000 7,170. 00
0065 203-01140 Rol l'ing 20. 000 0. 000
HOUR 0. 000 0. 00
159. 00000 0. 000 0. 00
0070 203-01500 Bl adi ng 70. 000 0. 000
HOUR 0. 000 0. 00
127. 00000 0. 000 0. 00
0075 203-01510 Backhoe 70. 000 9. 000
HOUR 0. 000 0. 00
134. 00000 9. 000 1, 206. 00
0080 203-01550 Dozi ng 50. 000 0. 000
HOUR 0. 000 0. 00
128. 00000 0. 000 0. 00
0085 203-01582 Truck (Dunp) 20. 000 0. 000
HOUR 0. 000 0. 00
84. 00000 0. 000 0. 00
0090 203- 01590 Front End Loader (Rubber Tire) 20. 000 5. 000
HOUR 0. 000 0. 00
131. 00000 5. 000 655. 00
0095 203-01594 Conbi nati on Loader 50. 000 0. 000
HOUR 0. 000 0. 00
131. 00000 0. 000 0. 00
0100 203-01597 Pot hol i ng 20. 000 4. 000
HOUR 4.000 900. 00
225. 00000 8. 000 1, 800. 00
0105 203-01622 Sweepi ng (Wth Pickup Broon) 40. 000 0. 000
HOUR 0. 000 0. 00
166. 00000 0. 000 0. 00
0110 207-00205 Topsoi | 800. 000 300. 000
cY 428. 000 2,396. 80

5. 60000 728. 000 4,076. 80



CONTI D C18160 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 18160- Bl D ESTI MATE RUN 11/ 02/ 2011
PRQJECT: FBR0063- 038 ESTI MATE NO 0003 14:11: 46
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0250 ROADWAY
0115 207-00210 St ockpi | e Topsoi | 800. 000 700. 000
CY 0. 000 0. 00
5. 25000 700. 000 3,675.00
0120 208-00002 *Erosion Log (12 Inch) 838. 000 721. 000
LF 0. 000 0. 00
5. 00000 721. 000 3, 605. 00
0125 208-00011 *Erosion Bales (Wed Free) 12. 000 0. 000
EACH 0. 000 0. 00
13. 00000 0. 000 0. 00
0130 208-00040 *Check Dam 3. 000 0. 000
EACH 0. 000 0. 00
146. 00000 0. 000 0. 00
0135 208- 00050 *StormDrain Inlet Protection 3. 000 0. 000
EACH 0. 000 0. 00
177. 00000 0. 000 0. 00
0140 208-00070 *Vehi cl e Tracki ng Pad 2.000 2.000
EACH 0. 000 0. 00
2,150. 00000 2.000 4, 300. 00
0145 208-00103 Renoval and Di sposal of Sedinent (Labor) 30. 000 0. 000
HOUR 0. 000 0. 00
46. 00000 0. 000 0. 00
0150 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 30. 000 0. 000
HOUR 0. 000 0. 00
85. 00000 0. 000 0. 00
0155 208- 00206 Erosi on Control Supervisor 190. 000 28. 000
DAY 24.000 1, 560. 00
65. 00000 52. 000 3, 380. 00
0160 210-00810 Reset Gound Sign 2.000 0. 000
EACH 0. 000 0. 00
95. 00000 0. 000 0. 00
0165 210-01011 Reset Gate 1. 000 0. 000
EACH 0. 000 0. 00
635. 00000 0. 000 0. 00



CONTI D C18160 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 18160- Bl D ESTI MATE RUN 11/ 02/ 2011
PRQJECT: FBR0063- 038 ESTI MATE NO 0003 14:11: 46
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0250 ROADWAY
0170 212-00006 *Seedi ng (Native) 1. 500 0. 000
ACRE 0.870 857. 82
986. 00000 0. 870 857. 82
0175 212- 00009 *Seedi ng (Tenpor ary) 1. 000 0. 000
ACRE 0. 000 0. 00
1, 918. 00000 0. 000 0. 00
0180 212-00032 *Soi | Condi tioni ng 1. 500 0. 000
ACRE 0. 870 1, 552. 95
1, 785. 00000 0. 870 1, 552. 95
0185 213-00004 *Mil ching (Weed Free Straw) 0. 200 0. 000
ACRE 0. 000 0. 00
730. 00000 0. 000 0. 00
0190 213-00011 *Mil ching (Hydraulic) 0. 500 0. 000
ACRE 0. 000 0. 00
2,200. 00000 0. 000 0. 00
0195 213-00061  *Mulch Tackifier 225. 000 0. 000
LB 0. 000 0. 00
3.15000 0. 000 0. 00
0200 214-00511 *Evergreen Tree (10 FOOt) (Ball and Burlap) (Furnish 8. 000 0. 000
onl
2 EACH 0. 000 0. 00
850. 00000 0. 000 0. 00
0205 216- 00037 *Soi | Retention Bl anket (Coconut) 4,182. 000 0. 000
SY 3, 616. 450 9, 041. 13
2.50000 3, 616. 450 9, 041. 13
0210 240- 00000 *WIdlife Biologist 40. 500 40. 500
HOUR 0. 000 0. 00
79. 00000 40. 500 3,199.50
0215 304- 03000 Aggregate Base Course (C ass 3) 4, 868. 000 0. 000
TON 2,783.160 43, 278. 14
15. 55000 2,783.160 43, 278. 14
0220 304- 06000 Aggregate Base Course (Cl ass 6) 1, 993. 000 0. 000
TON 1, 552. 750 33, 539. 40
21. 60000 1, 552. 750 33, 539. 40



CONTI D C18160 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 18160- Bl D ESTI MATE RUN 11/02/ 2011
PRQJECT: FBR0063- 038 ESTI MATE NO 0003 14:11: 46
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0250 ROADWAY
0225 403-00720 *Hot Mx Asphalt (Patching) (Asphalt) 32.000 0. 000
TON 0.920 138.92
151. 00000 0.920 138.92
0230 403-34701  *Hot Mx Asphalt (Grading SX) (75) 1, 706. 000 0. 000
TON 610. 180 44,543. 14
73. 00000 610. 180 44,543. 14
0235 411-03355 *Asphal t Cenent Performance G ade (PG 58-34) 106. 000 0. 000
TON 32. 340 27,100. 92
838. 00000 32. 340 27,100. 92
0240 411-10255  *Emulsified Asphalt (Sl ow Setting) 2, 787. 000 0. 000
GAL 0. 000 0. 00
1. 20000 0. 000 0. 00
0245 506-00212 Riprap (12 Inch) 17. 000 0. 000
cY 17. 000 1, 190. 00
70. 00000 17. 000 1, 190. 00
0250 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 141. 000 0. 000
LF 141. 000 9, 785. 40
69. 40000 141. 000 9, 785. 40
0255 603- 05018 18 Inch Reinforced Concrete End Section 1. 000 0. 000
EACH 1. 000 744.00
744. 00000 1. 000 744.00
0260 604-00350 Inlet Type C (Special) 1. 000 0. 000
EACH 0. 000 0. 00
4, 700. 00000 0. 000 0. 00
0265 604- 25005 Vane Grate Inlet (5 Foot) 1. 000 0. 000
EACH 1. 000 4, 850. 00
4, 850. 00000 1. 000 4, 850. 00
0270 604- 25010 Vane Grate Inlet (10 Foot) 2.000 0. 000
EACH 2.000 10, 100. 00
5, 050. 00000 2.000 10, 100. 00
0275 606- 00301 *Quardrail Type 3 (6-3 Post Spaci ng) 993. 000 0. 000
LF 0. 000 0. 00
17. 15000 0. 000 0. 00



CONTI D C18160 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 18160- BI D ESTI MATE RUN 11/ 02/ 2011
PRQIECT: FBR0063- 038 ESTI MATE NO 0003 14:11: 46
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0250 ROADWAY
0280 606-01340 *End Anchorage Type 3D 1. 000 0. 000
EACH 0. 000 0. 00
741. 00000 0. 000 0. 00
0285 606-01370 *Transition Type 3G 2. 000 0. 000
EACH 0. 000 0. 00
1, 180. 00000 0. 000 0. 00
0290 606-01380 *Transition Type 3H 2. 000 0. 000
EACH 0. 000 0. 00
656. 00000 0. 000 0. 00
0295 606- 02003 *End Anchorage (Nonfl ared) 3. 000 0. 000
EACH 0. 000 0. 00
1, 880. 00000 0. 000 0. 00
0300 607-00005 End Post 1. 000 0. 000
EACH 0. 000 0. 00
344. 00000 0. 000 0. 00
0305 607-00010 Corner and Line Brace Post 1. 000 0. 000
EACH 0. 000 0. 00
425. 00000 0. 000 0. 00
0310 607-11300 Fence Conbination Wre Wth Treated Woden Posts 35. 000 0. 000
LF 0. 000 0. 00
10. 60000 0. 000 0. 00
0315 607-11525 Fence (Pl astic) 1, 100. 000 890. 000
LF 0. 000 0. 00
3.18000 890. 000 2,830. 20
0320 609-60011  Curb Type 6 (Section M 190. 000 0. 000
LF 0. 000 0. 00
21. 00000 0. 000 0. 00
0325 612-00001  Delineator (Type I) 4.000 0. 000
EACH 0. 000 0. 00
27.00000 0. 000 0. 00
0330 612-00002  Delineator (Type I1) 18. 000 0. 000
EACH 0. 000 0. 00
28. 00000 0. 000 0. 00



CONTI D C18160 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 18160- Bl D ESTI MATE RUN 11/ 02/ 2011
PRQJECT: FBR0063- 038 ESTI MATE NO 0003 14:11: 46
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0250 ROADWAY
0335 612-00003 Delineator (Type I11) 7.000 0. 000
EACH 0. 000 0. 00
30. 00000 0. 000 0. 00
0340 613-01400 4 Inch Electrical Conduit (Plastic) 1, 402. 000 0. 000
LF 278. 000 2,780.00
10. 00000 278. 000 2,780.00
0345 613-07016 Pul | Box (16"x16"x6") 1. 000 0. 000
EACH 0. 000 0. 00
700. 00000 0. 000 0. 00
0350 614-01502 Steel Sign Support (2-1nch Round)(Post & Socket) 19. 000 0. 000
LF 0. 000 0. 00
18. 00000 0. 000 0. 00
0355 624-23024 24 I nch Drainage Pipe (O ass 3) 238. 000 0. 000
LF 238. 000 15, 946. 00
67. 00000 238. 000 15, 946. 00
0360 625- 00000 *Construction Surveying 1. 000 0.340
LS 0. 260 4, 160. 00
16, 000. 00000 0. 600 9, 600. 00
0365 625-00001 *Construction Surveying (Hourly) 100. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00
0370 626- 00000 *Mobi | i zat i on 1. 000 0. 330
LS 0. 066 25, 627. 80
388, 300. 00000 0. 396 153, 766. 80
0375 626- 01000 *Public Information Services 1. 000 0. 400
LS 0. 100 3,710. 00
37, 100. 00000 0. 500 18, 550. 00
0380 627-00005 *Epoxy Pavement Mar ki ng 30. 000 0. 000
GAL 0. 000 0. 00
106. 00000 0. 000 0. 00
0385 627-00011 *Pavenment Marki ng Paint (\Waterborne) 90. 000 0. 000
CGAL 0. 000 0. 00
31. 75000 0. 000 0. 00



CONTI D C18160 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PON: 18160- BI D ESTI MATE RUN 11/ 02/ 2011
PRQJECT: FBR0063- 038 ESTI MATE NO 0003 14:11: 46
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0250 ROADWAY
0390 627-01001 *Preformed Plastic Pavenent Marking (Type 1) 19. 000 0. 000
SF 0. 000 0. 00
15. 85000 0. 000 0. 00
0395 627-30405 *Preformed Ther nopl astic Pavenent Marking (Wrd- Synbol ) 31. 000 0. 000
SF 0. 000 0. 00
15. 85000 0. 000 0. 00
0400 630-00000  *Fl aggi ng 4, 000. 000 508. 000
HOUR 577.750 12,132. 75
21. 00000 1, 085. 750 22,800. 75
0405 630- 00007 *Traffic Control Inspection 200. 000 36. 000
DAY 8. 000 1, 040. 00
130. 00000 44. 000 5,720. 00
0410 630-00012 *Traffic Control Managenent 190. 000 34.000
DAY 20. 000 7,900. 00
395. 00000 54. 000 21, 330. 00
0415 630-80001 *Fl ashi ng Beacon (Portabl e) 2.000 1. 000
EACH 0. 000 0. 00
160. 00000 1. 000 160. 00
0420 630-80335 *Barricade (Type 3 MA) (Tenporary) 2.000 0. 000
EACH 0. 000 0. 00
106. 00000 0. 000 0. 00
0425 630-80341 *Construction Traffic Sign (Panel Size A) 30. 000 11. 000
EACH 4.000 84. 00
21. 00000 15. 000 315. 00
0430 630-80342 *Construction Traffic Sign (Panel Size B) 7.000 2.000
EACH 0. 000 0. 00
21. 00000 2.000 42.00
0435 630-80355 *Portabl e Message Sign Panel 2.000 1. 000
EACH 0. 000 0. 00
5, 300. 00000 1. 000 5, 300. 00
0440 630- 80356 *Advance Warning Fl ashing or Sequencing Arrow Panel (A 2. 000 0. 000
Type
yee) EACH 0. 000 0. 00
31. 75000 0. 000 0. 00



CONTI D C18160 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PON: 18160- BI D ESTI MATE RUN 11/ 02/ 2011
PRQJECT: FBR0063- 038 ESTI MATE NO 0003 14:11: 46
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0250 ROADWAY
0445 630- 80360 *Drum Channel i zi ng Devi ce 100. 000 13. 500
EACH 16. 500 346. 50
21. 00000 30. 000 630. 00
0450 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 6. 000 1.500
EACH 1. 500 31.50
21. 00000 3. 000 63. 00
0455 630- 80370 Concrete Barrier (Tenporary) 1, 200. 000 240. 000
LF 0. 000 0. 00
28. 00000 240. 000 6, 720. 00
0460 630- 80380 *Traffic Cone 300. 000 20. 000
EACH 2.500 2.50
1. 00000 22.500 22.50
0465 630-85010 *| npact Attenuator (Tenporary) 2.000 0. 500
EACH 0. 500 1, 059. 00
2,118. 00000 1. 000 2,118. 00
0470 700-70010 F/ A M nor Contract Revisions 250, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0475 700-70011 F/ A Partnering 4, 000. 000 2, 000. 000
FA 0. 000 0. 00
1. 00000 2, 000. 000 2, 000. 00
0480 700-70012 F/ A Asphalt Pavenent |ncentive 15, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0485 700- 70016 F/ A Fuel Cost Adj ustnent 30, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0490 700- 70018 F/ A Roadway Snoot hness | ncentive 2,100. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0495 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 33, 000. 000 0. 000
FA -1, 619. 930 -1,619.93
1. 00000 -1,619. 930 -1,619.93



CONTI D C18160 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PON: 18160- BI D ESTI MATE RUN 11/ 02/ 2011
PRQIECT: FBRO063- 038 ESTI MATE NO 0003 14: 11: 46
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0250 ROADWAY

0500 700-70023 F/ A On- The-Job Trai nee 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0505 700- 70028 F/ A ESB Program 7,500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0510 700- 70034 F/ A Interpretive Sign 15, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0515 700-70100 F/ A Relocate Irrigation Water Line 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0690 900- 00006 Added Item (Dol lar)/ Lein filed by PreSeistek -1, 809. 920 -1, 809. 920
DOL 0. 000 0. 00
1. 00000 -1, 809. 920 -1,809.92
0695 900- 00014 Added Item (Lunp Sun)/ Transporting Additional Forns to 1. 000 0. 000
Project Site - CMD 003
LS 1. 000 3,910. 00
3, 910. 00000 1. 000 3,910. 00
0700 900- 00006 Added Item (Dol lar)/ Force Account for Acceleration 6, 972. 170 0. 000
Effort - CMD 003
DOL 6,972.170 6,972.17
1. 00000 6,972.170 6,972.17
0705 900- 00014 Added Item (Lunp Sun)/ Phase | Schedul e I ncentive - CVD 0. 000 0. 000
003
LS 0. 000 0. 00
43, 000. 00000 0. 000 0. 00

CAT 0250 CURRENT AMI  $ 1,903,073.85$% 344,728.09 % 748, 026. 77
CAT NOO0350 STRUCTURES

0520 202- 00400 *Renoval of Bridge 1. 000 0. 000
EACH 0. 000 0.00
151, 000. 00000 0. 000 0. 00
0525 202- 00495 Renoval of Portions of Present Structure (Special) 1. 000 0. 000
LS 0. 000 0.00

17, 400. 00000 0. 000 0.00



CONTI D C18160 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 12
PCN: 18160- Bl D ESTI MATE RUN 11/ 02/ 2011
PRQJECT: FBR0063- 038 ESTI MATE NO 0003 14:11: 46
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO350 STRUCTURES
0530 206- 00000 Structure Excavation 1, 728. 000 0. 000
cY 168. 520 1, 263. 90
7.50000 168. 520 1, 263. 90
0535 206- 00065 Structure Backfill (FlowFill) 368. 000 0. 000
cY 225. 000 23, 850. 00
106. 00000 225. 000 23, 850. 00
0540 206- 00100 Structure Backfill (dass 1) 2,652. 000 0. 000
cY 578. 000 18, 669. 40
32. 30000 578. 000 18, 669. 40
0545 206- 00200 Structure Backfill (O ass 2) 65. 000 0. 000
CY 19. 000 190. 00
10. 00000 19. 000 190. 00
0550 206- 00360 Mechani cal Rei nforcenent of Soil 2, 652. 000 0. 000
cY 578. 000 7,600.70
13. 15000 578. 000 7,600.70
0555 206-01781 Shoring (Area 1) 1. 000 0. 000
LS 0. 500 6, 350. 00
12, 700. 00000 0. 500 6, 350. 00
0560 206-01782 Shoring (Area 2) 1. 000 0. 000
LS 0. 500 6, 350. 00
12, 700. 00000 0. 500 6, 350. 00
0565 208- 00045 *Concrete Washout Structure 2.000 2.000
EACH 0. 000 0. 00
1, 000. 00000 2.000 2, 000. 00
0570 250- 00010 *Envi ronnental Health and Safety Management 1. 000 0. 000
LS 0. 000 0. 00
5, 200. 00000 0. 000 0. 00
0575 250- 00050 *Moni toring Techni ci an 100. 000 0. 000
HOUR 0. 000 0. 00
62. 00000 0. 000 0. 00
0580 250-00110 *Heal th and Safety O ficer 40. 000 0. 000
HOUR 0. 000 0. 00
79. 00000 0. 000 0. 00



CONTI D C18160 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 13
PON: 18160- BI D ESTI MATE RUN 11/ 02/ 2011
PRQJECT: FBR0063- 038 ESTI MATE NO 0003 14:11: 46
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO350 STRUCTURES
0585 403-34701  *Hot M x Asphalt (G ading SX) (75) 178. 000 0. 000
TON 0. 000 0. 00
73. 00000 0. 000 0. 00
0590 411-03355 *Asphal t Cenent Performance G ade (PG 58-34) 11. 000 0. 000
TON 0. 000 0. 00
838. 00000 0. 000 0. 00
0595 420- 00000 Ceonenbr ane 477. 000 0. 000
SY 0. 000 0. 00
14. 80000 0. 000 0. 00
0600 502- 00100 *Drilling Hole to Facilitate Pile Driving 558. 000 550. 000
LF 0. 000 0. 00
156. 00000 550. 000 85, 800. 00
0605 502- 00460 Pile Tip 24. 000 14. 000
EACH 0. 000 0. 00
135. 00000 14. 000 1, 890. 00
0610 502-11489 *Steel Piling (HP 14x89) 984. 000 652. 000
LF 0. 000 0. 00
62. 50000 652. 000 40, 750. 00
0615 504-04410 Bl ock Faci ng 2,103. 000 0. 000
SF 496. 000 11, 110. 40
22.40000 496. 000 11, 110. 40
0620 506-00224  Riprap (24 Inch) 456. 000 105. 000
cY 261. 300 21, 949. 20
84. 00000 366. 300 30, 769. 20
0625 509- 60000 *Architectural Steel Refurbishment 1. 000 0. 000
LS 0. 000 0. 00
36, 000. 00000 0. 000 0. 00
0630 515-00120 *Wat er proof i ng (Menbr ane) 1, 095. 000 0. 000
SY 0. 000 0. 00
12. 30000 0. 000 0. 00
0635 518-00112  Vaterstop (12 Inch) 130. 000 0. 000
LF 84. 000 1, 125. 60
13. 40000 84. 000 1, 125. 60



CONTI D C18160 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PON: 18160- BI D ESTI MATE RUN 11/ 02/ 2011
PRQIECT: FBRO063- 038 ESTI MATE NO 0003 14: 11: 46
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0350 STRUCTURES

0640 518-03000 Sawi ng and Seal i ng Bridge Joint 143. 000 0. 000
LF 0. 000 0. 00
10. 00000 0. 000 0. 00
0645 601- 03040 *Concrete O ass D (Bridge) 716. 000 161. 000
cY 162. 640 76, 766. 08
472. 00000 323. 640 152, 758. 08
0650 601-40300 *Structural Concrete Coating 1, 006. 000 0. 000
SY 0. 000 0. 00
13. 80000 0. 000 0. 00
0655 602- 00020 *Rei nforcing Steel (Epoxy Coated) 115, 338. 000 16, 446. 000
LB 54, 529. 000 53, 438. 42
0. 98000 70, 975. 000 69, 555. 50
0660 606- 11030 *Bridge Rail Type 10M 352. 000 0. 000
LF 0. 000 0. 00
145. 00000 0. 000 0. 00
0665 613-00200 2 Inch Electrical Conduit 702. 000 0. 000
LF 0. 000 0. 00
2. 00000 0. 000 0. 00
0670 618-00184 *Prestressed Concrete | (BT84) 668. 000 0. 000
LF 400. 800 124, 248. 00
310. 00000 400. 800 124, 248. 00

CAT 0350 CURRENT AMI  $ 1,427,012.74 % 352,911.70 % 584, 280. 78
CAT NO0450 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0675 620-00012 Field Laboratory (O ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
16, 400. 00000 1. 000 16, 400. 00
0680 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
1, 200. 00000 1. 000 1, 200. 00
0685 700- 70034 F/ A Furnish Office Space 20, 000. 000 1, 980. 000
F A 990. 000 990. 00
1. 00000 2,970. 000 2,970. 00
CAT 0450 CURRENT AMI  $ 37,600. 00 $ 990. 00 $ 20, 570. 00

PRQJIECT TOTAL CURRENT AMI $ 3,367,686.59 $ 698,629.79% 1,352,877.55



